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Dear Mr. Wilson:

TRANSMITTAL OF CHANGE REQUEST (CR) M-24-00-02, ESTABLISH

CALENDAR YEAR 2001 RCRA WELL INSTALLATION INTERIM MILESTONES IN

SUPPORT OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

(TRI-PARTY AGREEMENT) MAJOR MILESTONE M-24-00M

The U.S. Department of Energy, Richland Operations Office (RL) is submitting the

approved subject CR with the noted changes on page three of the enclosure. Subject to our

previous discussion, please initial the changes in the CR and return the original CR to this office.
“If you have any questions or need more information, please contact me at (509) 376-9333, or

Alex Teimouri, of my staff, at (509) 376-3811 or Mike'Thompson, Groundwater/Vadose Zone at

(509) 373-0750.
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